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Grant Number:
B-12-DT-50-0001

Grantee Name:
State of Vermont

LOCCS Authorized Amount:
$21,660,211.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,660,211.00

Disasters:

FEMA-1995-VT
FEMA-4001-VT
FEMA-4022-VT

Declaration Number

Narratives
Disaster Damage:

The State of Vermont has published an Action Plan for Disaster Recovery that describes the proposed use of $21,660,211 of U.S. Department
of Housing and Urban Development (HUD) Community Development Block Grant Disaster Recovery (CDBG-DR) funding associated with the
Appropriations Act, 2012 (Public Law 112-55, approved November 18, 2011).  The Act provides for disaster relief for unmet needs, long term
recovery and restoration of housing, economic revitalization, and infrastructure resulting from severe damaging storms that occurred in the
State between April 23 and September 2, 2011; specifically, for FEMA Disaster Declaration 1995 (April 23-May 9, 2011 flood), FEMA Disaster
Declaration 4001 (May 26-27, 2011 flood), and FEMA Disaster Declaration 4022 (August 27- September 2, 2011 Tropical Storm Irene) that
the President declared major disasters under Title IV of the Stafford Disaster Relief and Emergency Assistance Act (42 U.S.C. 5121 et
seq.). The HUD guidance for the funding was published April 16, 2012 with an effective date of April 23, 2012 in the Federal Register as
Docket Number FR-5628-N-01.
Tropical Storm Irene was an exceptional event in the history of our small state. Nothing since the Great Flood of 1927 has so devastated
Vermont. The state sustained extraordinary damage on August 28th, when record rainfall resulted in catastrophic flooding. Some areas
received ten inches of rain and were battered by winds of 50 miles per hour during an eight hour period. Rivers across the state crested at
levels not seen for generations, some exceeding historic records established during the flood of 1927.
 The damage was severe and widespread. Six Vermonters lost their lives. Fifty thousand households lost power, affecting 74,000
people. Over 3,500 homes were damaged or destroyed, displacing 1,500 families; more than 500 of the impacted homes were mobile
homes. Transportation and public infrastructure were decimated. Of Vermonts 251 towns and cities, 225 suffered damage to municipal
infrastructure. In the immediate aftermath, over 500 miles of state roads were damaged, more than 200 miles of state-owned rail made
impassable, over 200 bridges damaged, and 34 state bridges closed. Thirteen communities were completely cut off for days, as National
Guard units were mobilized to deliver emergency supplies to these towns by air. More than 300 businesses sustained losses or were
destroyed. Agricultural impacts include the flooding of 20,000 acres of farmland, and the loss of over 400 acres of crops as well as many herds
of livestock for Vermont's family farms. The largest state office complex was completely flooded, forcing the evacuation of state employees
and clients of the Vermont State Hospital (an acute mental health facility), displacing 1,500 state workers indefinitely. Even the State
Emergency Operations Center (SEOC) was flooded, necessitating its relocation to the FEMA Joint Field Office. Sixteen public schools could
not open for weeks.
Vermonters mustered every possible resource to respond. National Guard troops from seven different states were deployed as the storm
unfolded. Communities instituted their emergency management plans and heroically rose to the challenges facing them. As the floods
receded, Vermonters volunteered their time and resources cleaning homes and businesses and feeding, cl

Disaster Damage:

othing, and housing fellow Vermonters who had lost everything. Vermonters continue to volunteer to rebuild homes, clear debris, collect
donations, and raise disaster relief funds. State government has redeployed staff to continue to support the ongoing needs of the disaster
response. However, the resources of this small rural state cannot cover the extraordinary extent of the damages from this devastating event.
 The localized impact of this disaster has placed many Vermont communities under severe fiscal stress. The cost of damage in many rural
towns is several times their total annual operating budget. To pay for repairs and replacement, nearly 50 small Vermont communities have had
to obtain loans and lines credit, some for more than $1,000,000 which is a significant amount considering these are small rural towns, in some
cases with only a few hundred residents. These towns will be paying off Irene related debt for many years to come.

Active

QPR Contact:Grant Status:
Ann Karlene Kroll
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Tropical Storm Irene established a record in terms of individuals requiring assistance.  As of this writing, one out of every 85 residents (7252),
registered for assistance and 226 maximum grants have been awarded under the Individual Assistance Program, totaling $22,837,089
payments made to date.
The task force helped locate available rental housing, identify gaps in assistance, assess the need for temporary housing units, coordinate the
response of housing agencies and advise FEMAs Housing Team.
The task force helped locate available rental housing, identify gaps in assistance, assess the need for temporary housing units, coordinate the
response of housing agencies and advise FEMAs Housing Team.
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Recovery Needs:

Housing Needs - Efforts are now focused on families and individuals that have not found permanent housing or repaired or replaced their
existing housing.   The vast majority of homes damaged or destroyed by the spring flooding and Irene was single family homes, including
mobile homes.  CDBG-DR funds will be used, through the Housing Recovery Program, for the repairs and rehabilitation as well as
downpayment assistance for survivors whose homes were destroyed.   The program is designed to complement assistance that is available
from other sources such as FEMA, SBA and the Vermont Disaster Relief Fund.   To address the remaining needs of those who lost mobile
homes, CDBG-DR will help launch a mobile home financing program to facilitate the purchase of new homes.  This, too, will supplement
assistance already provided or currently available.  According to FEMA, less than 100 units of rental housing were damaged.  Nonetheless,
the Housing Recovery Program will also include assistance for the owners of multi-family properties.   In addition to being the sole source of
revenue for some owners, these units provide critical housing options in communities such as Waterbury, which was experiencing a shortage
of affordable housing prior to Irene.
Replacement housing is needed in the most heavily impacted areas.  Funding is available on a competitive basis for the development of new
housing in communities that lost units that were affordable to low and moderate income households.  In addition, planning funds are available
to assist in the redesign and site selection for relocating affordable housing in flood-prone areas, such as Brattleboro
Housing Authority's Melrose Terrace and Hayes Court properties. 
The Long Term Recovery Committees and disaster case manager have followed up with every household that registered with FEMA to
determine any remaining unmet needs.   CDBG-DR funds will be directed to the unmet needs of those households.  The LTRCs are currently
working with approximately 800 households with needs ranging from a few final repairs to needing complete new homes.  This support is
being made available by the state and voluntary agencies in coordination with the Homeownership Centers to ensure the transitional and
permanent housing needs of survivors are met and they do not become homeless, particularly those with children.  The state is not aware of
any transitional housing or emergency shelter facilities impacted by the disasters and shelters report that disaster survivors are not turning to
them.  Unfortunately, some survivors continue to live in substandard housing situations.  Those that are willing to accept help are being served
by disaster case managers.  Difficult cases are elevated to the state&rsquos Irene Recovery Office and resolved by an interagency team. 
In response to the flooding and closure of the Vermont State Hospital, the state is developing a new mental health hospital and three new
regional acute-care mental health facilities. In addition, it has created a new housing subsidy and services support program.  These will help
meet the needs of survivors with special needs that are or are at-risk of becoming homeless. 
Affordable Housing  - Very little affordable housing, as defined as mod
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Recovery Needs:

y flooding - in large part due to the states adherence to restrictions on funding projects in flood-prone areas.  A major exception was Melrose
Terrace in Brattleboro, the 80-unit public housing complex which suffered significant flooding.  The units have been repairs and reoccupied but
housing authority needs assistance for planning and implementation to relocate the property out of the flood hazard area. 
It is important to note that much of the housing destroyed or damaged by flooding was owned by lower income households and was affordable
to them by virtue of modest cost to purchase or rent, without government assistance.  This is especially the case for mobile homes where a
University of Vermont survey showed that 85% of all residents in mobile home parks were low income and 40% were very low income or
extremely low income. 
Funding for affordable replacement housing is a component of the proposed distribution of funds.  The project sponsors will determine the
affordability level within the requirements of this grant and other funding sources.
Market Rate Housing Needs (non-subsidized) - The market rate homes without government financial subsidies make up almost all of the
housing impacted by 2011 flooding.  It is clear from the buyout amounts that the overwhelming number of homes that were damaged by
flooding were quite modest, both mobile homes and conventional buildings.  The occupants are of similarly modest means even though they
were not in subsidized housing.  Their needs for assistance to return to safe and affordable housing are substantial and cannot be met by their
own resources or insurance.  
Mobile Homes - Mobile homes in parks and on private land are an important source of affordable housing in Vermont and were
disproportionately impacted by Tropical Storm Irene.  While mobile homes comprise seven percent of the states housing units, they equaled
14% of the homes damaged by flooding.    Case workers for those displaced from mobile homes estimate that 100 of the households in
destroyed mobile homes have been unable to replace them.  Sixteen mobile home parks were flooded in the 2011 floods.  At least 12 parks lie
partially in flood hazard areas and some will not be rebuilt resulting in a loss of affordable units.   Purchasers of replacement mobile homes will
require park lots or land to site the new homes.  If the inventory of lots is reduced, new lots will be needed in flood proof locations.  This
requires new infrastructure of roads and utilities, as well as site prep for the home site.  
Many of the damaged homes lie in locations that are in areas prone to repeated flooding and face further risk if they are rebuilt in the same
location.  Federal funds are available through the Hazard Mitigation Grant Program (HMGP) to purchase those properties.  The federal funds
pay 75% of the cost of purchasing the property, removing any buildings and site restoration.   The local community is expected to pay 25%.
The small communities of Vermont faced with major rebuilding costs for roads, culverts and government buildings are unable to meet the
required 25% match.   The state has committed to providing the 25% match through the CDBG-DR funds and
andtoacomtettrogteVrotHuinadCosrainBad
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f $2M of conservation funds to be used towards the 25% match. 
The Hazard Mitigation Grant Program has worked with flood plain property owners who voluntarily wish to have their property bought out. To
date, 137 residences have been approved at the state level and sent to FEMA for final review.  Most are expected to be eligible and require
funding.  The HMGP funds can only be used for very basic site stabilization after the building is removed.  Local communities, who become
the owners of the remaining land, may wish to make additional site improvements to restore the land for public use and recreational activities
only.  These infrastructure costs will require additional CDBG-DR funds that cover 100% of the costs to help in restoring the municipalities and
surrounding properties.
Additional purchases are possible and desirable.  The State may be eligible for additional funding and a third round of purchases will take
place late in 2012.  The average CDBG cost for the above buyouts is $47,350 and additional purchases are budgeted at that amount per
buyout.  This is believed to be 25 more purchases adding to the unmet need by $1,183,750.  In addition, CDBG-DR funds would be proposed
to buy out properties deemed ineligible for FEMA grants, but that which is prudent to remove from the floodplain is estimated at $1,147,786. 
Some of the cleared sites have been identified for recreational purposes and require development and design for appropriate public access
that is estimated at $1,334,943.  This brings the unmet need related to buyouts to a total of $9,440,248.
The total estimated unmet housing need is $19,628,998.  Source: Disaster Case Managers and Homeownership Centers.
Economic Revitalization - There are several aspects of losses to the economy from the floods.  Buildings and their contents alone are
estimated to have had losses in excess of $100,000,000.  Those businesses were unable to operate for periods of time that ranged from days
to months. Many more businesses were shut down in communities that were cut off when roads and bridges washed out, employees,
customers, shipments and deliveries were not able to get to the business, and power was out.  Tourists were unable or unwilling to make trips
to both affected and unaffected areas.  These total losses may never be fully tallied, but are a multiple of the pure property damages.
Many of the impacted areas depend extensively on tourism for income.  The physical appearance of the community, especially the village or
town center, is an important attraction for visitors.  There are two unmet needs in this realm. The first is to restore the downtowns to a
stronger, more resilient condition than before the flood.  This may involve improvement of specific buildings, streetscape improvements,
signage, or improved public facilities. 
The second is to spread the word to travelers that the flood is long over, transportation and travel are not difficult, facilities for visitors have all
reopened and, that the scenery is as beautiful as ever.  Unfortunately, flooding and road damage make dramatic footage for news crews. 
Recovery is measured and does not present striking images (back to normal is not news).  Our businesses need help tsredheordthatVemots
oenforbuinesnde wlcmebakisitrs.nbp;heepatmntofEcnoic,
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Housing and Community Development (DEHCD) surveys found that responding businesses had average financial needs of $163,412. The
largest categories of need were for debt reduction and working capital due to flood-related expenses.  Business owners in that survey also had
large unmet needs to repair their buildings and site and replace equipment.   This survey did not capture all the unmet needs of businesses,
but provides insight into greatest needs of those impacted.  The total monetary need recorded from the 178 respondents was $17,464,000. 
As the CDBG-DR funding becomes available and the Regional Development Corporations (RDC's) and other entities begin working directly
with businesses to a make detailed assessments of their respective unmet needs, that dollar amount will surely grow to an excess of $20M. 
Therefore, the CDBG-DR funds will have to be prioritized and managed appropriately.
 Agricultural Unmet Needs
Vermont farmers face hardships similar to other business owners.  Statewide agricultural losses due to Irene are estimated at $10,000,000. 
The potential feed damage mostly to an estimated 120,580 tons of corn silage is still unknown due to fermentation and potential molds within
the harvested feed, which will have to be tested.  If all the feed were to be condemned due to poor fermentation and high levels
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of mold, the cost to replace the feed could be over $8,000,000.  These losses include immediate losses to ruined crops, damaged feed, dead
livestock, flooded buildings, damaged equipment, eroded or sedimented farmland and continuing losses that include lost income when milk or
crops could not be shipped, damage to stream banks, lost acreage due to stream bed relocation, costs of stabilizing stream banks, replanting
pastures, replacing fencing, and restoring flood damaged farm roads, barnyards and other facilities.
Statewide, USDA compiled Irene related damage assessments on over 460 farms. Livestock farms lost feed for animals, which can affect
income over time, while vegetable and fruit farmers lost direct income from the loss of product inundated with floodwaters. Statewide, flooding
damaged over 400 acres of land producing fruit and vegetables. The estimated economic loss related to fruit and vegetable farming from Irene
is about $2.24 million. This income loss decreases the reserves that fruit and vegetable farms use for spring-planting needs. Considering the
$2.24 million will not be recovered, some farms that were adversely affected could experience viability issues during 2012.
The losses in the agricultural industry are sometimes less obvious, but no less devastating than those to buildings or roads.  Animals can
survive floods but be sickened leaving owners with substantial medical bills and, in the case of dairy cows, no saleable milk during treatment. 
And still the animal might die, resulting in more costs than if it had died in the initial flooding.  Cropland is not just flooded and then uncovered
when the waters recede.  The crop is left covered with silt that may not wash off in subsequent rains rendering it worthless.  Sediment
deposition is often not good growing material and needs to be removed and then the field leveled, tilled and replanted before
returingtorodutiveuse.nbsp;Desabiizebankmaycontnueto eodeforearso coe,ompondig thelosss,f theareot moifid,vent cosidrabl
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cost.  Farmers are still discovering losses and repairs they had hoped to make themselves without assistance are now proving unaffordable,
beyond their capacity, or too time consuming after their normal workload.  The reduced fertility of fields will be fully understood after repairs
are made and crops grown.
An April 2012 survey by the Vermont Agency of Agriculture, Food and Markets of farmers impacted by flooding revealed that 73% had not fully
recovered from flood damage and most had remaining needs in excess of an average $25,000 per farm.  These farmers may still be eligible
for USDA assistance, but other sources, including insurance have been exhausted.  Assuming that each gets the typical USDA loan amount of
$10,000, there are substantial unmet needs for farms to rebuild buildings and return fields to production.
Based on the survey data and the USDA count of impacted farmers,the agricultural unmet needs are in excess of $5,426,400.  It is important
to remember that farms are diverse and this includes both small producers and those with up to 3,000 acres and large dairy herds.  Some
large farms may have recovery costs remaining in excess of $1,000,000.  Source: USDA
 Tourism
While Irenes devastation alone was a major economic blow to an already fragile state economy, the storms timing created additional
problems. The storm arrived on August 28th, just a couple of short weeks before Vermont's  fall foliage season, one of the states biggest
revenue-generating travel seasons. Just as leaves were starting to turn, major roadways were impassible and many popular destinations were
unreachable.  Many in to the tourism industry who were open for business and largely unaffected by the storm began reporting significant
cancelations. Fewer visitors would quickly lead to empty restaurant tables and a lack of retail consumers.
The Vermont Agency of Transportation made critical tourism routes a priority, while the State's Department of Tourism and Marketing quickly
launched an aggressive multi-media campaign designed to inform the traveling public of where and how to travel throughout Vermont. 
However, many of the small towns with tourism-dependent economies suffered significantly whose non-state roads and bridges remained
unusable and though the businesses were not impacted directly from the storms were impacted from lack of customers unable to get to their
businesses.
Annually, the Tourism industry realizes over 14 million visitors who spend over $1.4 billion, of which generates over $200 million in direct State
revenues.  Hence, the critical need to combat any negative perceptions about Vermont's recovery.
The unmet need for the Tourism industry and marketing campaign is in excess of $500,000 based on the need to bring visitors to the flood-
impacted communities that rely heavily on tourism, and the projected advertising campaign costs.
The combined total estimated unmet economic need for small businesses, agriculture, and tourism is $28,144,033.
Community Infratructue Response and Unmet Needs
Tropical Storm Irenes impact to towns was extraordinatry.  Irene hit some 25 Vemnt mniciplitiewith5 incuringeveredamae. Inany caes,
acommnitysdownown ovillagcentenested clse ta riveor steam,consisent wih ourtatestradtionasettlmentpatte
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ns was ravaged by raging floodwaters. Some communities lost vital land records as municipal offices were located in hard hit areas. According
to the Preservation Trust of Vermont, more than 600 historic buildings were impacted in over 30 downtowns or villages.
In addition to the transportation damage, many towns had to contend with extensive damage to other public infrastructure. Public water supply
and wastewater systems, libraries, police and fire stations and town garages have all experienced significant damage. Town officials, state
legislators and other local leaders have done an exceptional job under extraordinary circumstances, but the list of challenges facing impacted
towns remains long and complex.  The State made a decision early in the Irene recovery that it would aid towns with a range of support,
including financial and technical assistance, and to act as an advocate for towns with federal agencies. The partnership between the State,
towns, the Vermont League of Cities and Towns (VLCT) and Vermont's Regional Planning Commissions (RPCs) has been a hallmark of the
recovery. This partnership and the ongoing state support of local recovery are critical for Vermont&rsquos overall success and must continue.
Public Assistance Support and Town Finances
While the final cost of recovery is not yet known, the magnitude of Irenes impact is expected to stretch many town budgets, some by multiples
of their annual totals. Funding from FEMA's Public Assistance (PA) program will help cover most repairs, but towns will face the ongoing
challenge of paying for the damages for years to come.
The state took additional steps to help local finances by agreeing to abatement assistance for the statewide education property tax, as well as
a package of measures that accelerated highway aid and education payments and allowed disaster-impacted towns to defer education
payments.
FEMA PA provides 90 percent reimbursement leaving the remaining 10 percent for the state and towns to split for damaged public
infrastructure such as roads, bridges, culverts, public buildings and water treatment facilities.  Towns have been forced to cover the cost of
repairs out-of-pocket until the reimbursement arrives, which can take months. This has left town officials scrambling to find alternative
financing to cover expenses. The state advanced payments of key state and federal programs, and initiated the Community Disaster Loan
program with FEMA. The Municipal Bond Bank started a program to assist towns with low-interest loans to finance response and recovery
efforts. Vermont banks were also quick to respond, offering favorable terms and fast turnaround, and have been good partners throughout the
recovery.
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$0.00

N/A

$4,931,951.99$1,066,989.39

Total Obligated

$0.00

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$19,449,892.00

     Program Funds Drawdown

To Date

$12,028,875.50

$19,449,892.00

Overall

$1,425,702.00

$911,215.50

The state and FEMA will cover 95% of the cost of approved repairs to public infrastructure including roads, bridges, culverts and public
facilities.  Local governments are expected to pay the remaining 5%.  In many towns even 5% of the cost exceeds the entire annual budget for
the town.  However, in recognition of thi spotential burden, the state will cover the amount exceeding what a three cent property tax increase
would raise. Nonetheless, the need formatching funds will remain an obstacle forsome communities limitingtheirabilityto repair buildings,
parks, andlower priority facilities.
Alternativeand enhancedprojects have to bepaidfor by
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towns above replacement costs.  These projects are likely to be proposed as towns choose to rebuild in different locations, combine or
separate functions, or build larger facilities to meet current needs.  This will expand the unmet needs shown above.  Furthermore, FEMA
denies some claims outright.   These projects represent significant unmet needs of over $6.4 million. 
Town-Owned Facilities
Less well documented is the damage to town halls, libraries, police and fire stations, and other town-owned facilities.  There was damage in
numerous towns and the worst hit had virtually all their facilities damaged.  The estimated number of damaged buildings is ten and the
average repair or replacement cost is $400,000 ($4,000,000 total).  The local share is projected to be $500,000.  
Some reasonable repair costs are likely to be rejected by FEMA, leaving the municipality to pay all of the costs.  Town-owned buildings unmet
needs are estimated at an additional $500,000.
Non-profit and community service buildings
Vermont Community Fund made at least 29 grants to non-profit groups for storm related repairs and replacement of building contents.   These
facilities include senior centers, child day cares, youth recreation facilities, and social service agencies. These grants were small and were not
intended to reconstruct buildings, but rather to get through the cleanup phase and meet immediate needs.  Assuming half of these buildings
need major repairs at an average cost of $100,000 (it could be much higher), there is an unmet need for these 15 sites of $1,500,000.
The total estimated unmet community infrastructure need is $8,491,328.

Public Comment:

Citizen Participation (77FR22587 and 77FR222587)
Outreach and citizen participation efforts started within days of Tropical Storm Irene.  In the days immediately following the storm, agency staff
reached out to over 255 affected businesses and gathered valuable information to prepare an appropriate response for immediate assistance
to the business community.  The state also established a 211 call center to assist individuals with housing and other emergency needs. 
DEHCD led one of the states most comprehensive and effective efforts to understand the needs of communities most impacted by the
disasters.  Dubbed the Community Recovery Partnership, the team-oriented initiative engaged community members, state agencies, and local
leaders in a collaborative effort to think about long-term planning and implementation of recovery efforts.  Thirteen regional Community
Recovery Partnership meetings, reaching 45 of the hardest hit communities, were held throughout the state.  This effort helped to identify and
shape both the short and long term recovery needs that will allow the state to emerge from this disaster safer, smarter, and stronger.  It greatly
informed the development of the Action Plan.
In an effort to better understand the comprehensive recovery needs and help prepare the Draft Action Plan, DEHCD also consulted with
regional development and planning organizations, affordable housing developers and providers, disaster case-managers, Long Term
Recovery Committees, FEMA, SBA, EDA, and other state agencies.  In addition DEHCD solicited and/or partnered in a number of surveys to
assess the needs of municipalities, farmers, businesses, and disaster victims.   
The Draft Action Plan was distributed and made available on May 29, 2012 for public comments.  The DEHDC solicited public comment for 30
days.  Staff conducted three public hearings:  June 5 in Brattleboro (Windham county); June 7 in White River Junction (Windsor county), and
June 12 in Montpelier (Washington county) to present the draft Action Plan and seek input.
A total of 84 individuals attended the three public hearings and 29 written comments were received that have provided valuable feedback and
input to help finalize the State's Action Plan.  The comments have been summarized and responded to appropriately.  See Appendix B - Public
Comments and Responses written documenthttp://accd.vermont.gov/strong_communities/opportunities/funding/cdbgdr
Staff have been providing one-on-one technical assistance on a daily basis to discuss projects, eligible activties, the application process.  To
expand capacity, a specific training session was held for our regional partners, regional planning commissions, regional development
corporations, and consultants to provide them with thorough information regarding the CDBG-DR federal requirements, the State's Action
Plan, Method of Distribution and application process to provide them with the opportunity to assist municipalities, for profits, non-profits, and
developers to access the CDBG-DR funding for recovery projects as outlined in the Action Plan under the $8M allocated to Economic
Recovery, Housing Recovery, Infrastructure repairs and Planning Activities through a competitive process.  Further, staff have been
conducting application workshops in Williamsville September 1

Public Comment:

3, 2012 with 75 attendees representing municipalities, businesses and nonprofits and September 20, 2012 in Waterbury with 35 attendees to
provide as much direct technical assistance and exposure of the availability of the CDBG-DR funding as possible.  More workshops will be
conducted over the coming weeks, along with continued one-on-one meetings and project site visits.

$1,066,989.39 $4,931,951.99Total Funds Drawdown
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$250,786.25

$1,066,989.39

$0.00

Total Funds Expended

$0.00 $0.00

Match Contributed

$4,948,672.99

Program Income Received

The most significant progress to report this Quarter is the Johnson's Sterling Market ("Market") which held a Grand
Opening on October 3, 2013 with Governor Shumlin in attendance.  The market was quite welcomed and will serve 
the needs of the Johnson community, including Johnson State College, and the surrounding communities.  No
longer will the residents have to travel over 35 miles to a grocery store, as they have been doing since August 2011
when Tropical Storm Irene destroyed the existing grocery.  The Market currently has a staff of 29, the equivalent of
19 FTEs, of which over 13 are low and moderate income, or 68%LMI.
Two new businesses were assisted during this quarter under the Business Assistance Programs.  This brings the
ongoing business assistance to over 45 businesses, and retaining over 300+ jobs.
We are seeing greater activity under the Residential buyout program with eight buyouts, including seven in targeted
counties, five urgent need, three LMI.  Additionally, four demolitions and clearances were completed, three in
targeted counties, two urgent need, two LMI.  There are over 15 properties slated to go to closing in early next
quarter, of which 10 are in one community alone.  This will have a dramatic impact along the Route 100 corridor
through the Town of Stockbridge.
As we saw the Quarter come to a close, we received notice as of December 20, 2013 that the HUD Office of
Inspector General would be commencing an Audit of the CDBG-DR 1 and CDBG-DR 2 onsite as of January 6,
2014.  Since the CDBG-DR 2 grant agreement with HUD was just signed as of December 10, 2013, there is very
little activity to report at this juncture.  A comprehensive list of documents, policies, and materials was requested to
be submitted prior to their onsite visit.  Therefore, the Holidays were devoted to collecting and scanning materials to
the Assistant Regional Inspector and the Senior Auditors assigned to conduct the Audit.
 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$399,533.76

$0.00

To Date

Limit on Public Services

$250,786.25

77.03%
87.55%

Overall Benefit Percentage (Projected)

$676,242.76

Requirement

Limit on State Admin $1,083,010.55

$0.00

Limit on Admin/Planning

$3,249,031.65

Required

$4,332,042.20

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Public services $3,249,031.65 $0.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $10,830,105.50 $13,395,744.00

Overall Benefit Percentage (Actual)
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

Competitive Economic Recovery, Competitive Economic Recovery $294,455.00 $3,235,000.00 $2,295,812.00

Competitive Grants Housing Recovery, Competitive Grants $0.00 $2,207,300.00 $0.00

Competitive Grants Municipal Infrastructure, Competitive Grants $0.00 $3,272,542.00 $0.00

Competitive Grants Planning, Competitive Grants Planning $0.00 $666,818.00 $23,189.00

Economic Recovery Planning, State Direct Economic Recovery $230,520.00 $503,340.00 $253,520.00

Housing Recovery Program, State Direct Housing Recovery $106,826.00 $3,398,649.00 $468,455.00

Property Buy Outs, State Direct Property Buy Outs $383,980.50 $5,862,530.00 $1,491,442.23

State Administration, State Administration $51,207.89 $1,083,011.00 $399,533.76
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$52,560.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Commercial buyouts - Wash & Windsor counties

$52,060.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

07/01/2012

Direct ( Person )

$52,560.00

Total Funds Expended

Responsible Organization:

$52,060.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these commercial
properties to buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

Properties identified at this point are located predominantly in Windsor county (one of the 80% targeted counties) with a few
properties located in Washington county. 

Undertaking to clean-up the brownfield contamination of the former Blackie's Deli in West Bridgewater, to enable the Hazard
Mitigation Grant Program (HMGP) buyout to close.

Activity Progress Narrative:

Commercial buyouts - Wash & Windsor countiesActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$52,560.00$52,060.00Two Rivers Ottauquechee Regional Commission

$52,060.00     Program Funds Drawdown $52,560.00
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Activity Locations
Address County State ZipCity Status / Accept

Vermont1 US Route 4 05034-West Bridgewater Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

Urgent Need State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$0.00

$0.00

$0.00

$40,000.00

$40,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Downtown TA - non-targeted counties

$36,714.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

03/11/2013

Area (  )

$40,000.00

Total Funds Expended

Responsible Organization:

$36,714.00

Planning Under Way

Activity Description:

Vermont's downtown and village centers are central to its identity, economy and social framework. The natural disasters of
2011, particularly Tropical Storm Irene brought significant damage to some and nearly destroyed others. Specialized assistance
is required to help these areas rebuild and recover in ways that ensure long term economic viability and strength. DHCD
proposes funding state-directed effort to bring the required assistance to these communities, nearly all of which are struggling,
with little staff and resources, to manage the demands of disaster recovery.
The Downtown Program will assemble a resource team to assist impacted downtowns or village centers. Activities will include
market analysis to determine appropriate marketing and redevelopment approaches, in other words what type of economic
restructuring the market will support. This analysis will help communities determine their new identities, branding, marketing,
and implementation strategies.
These strategies and recommendations are community-driven, and unique to each local economy that has suffered from the
devastation of Tropical Storm Irene with losses of 35- to 60% of the businesses.  The Downtown/Village Economic Recovery
Project: Building an Action-oriented Revitalization Plan.  Each downtown/village master plan will include the following:
>1) Site reconnaissance visit and community assessment to prioritize the significant needs of the community to be addressed in
the master plan.
>2) Craft a clear vision through community and stakeholder engagement for the revitalization and recovery of the downtown or
village that was affected by Tropical Storm Irene or the 2011 spring floods.
>3) Develop a detailed and action-oriented revitalization master plan and implementation program tailored for the
downtown/village.
>The action-oriented plan will strengthen the downtown/village&rsquos identity and economic vitality through the following key
components based on the Main Street Four Point Approach:
Organization
>&bull Long-Range Vision
>&bull Community and Stakeholder Engagement
&bull Clear and Concise Strategies
>&bull Implementation Plan
Economic Restructuring

Arnett Muldrow & AssociatesActivity Title:

Project Number:

Economic Recovery Planning

Project Title:

State Direct Economic Recovery Planning

$40,000.00$36,714.00State of Vermont Agency of Commerce & Community

$36,714.00     Program Funds Drawdown $40,000.00
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>&bull Comparative Analysis of the Market
>&bull Market Driven Recommendations
>&bull Fiscally Responsible Strategies
Promotion
>&bull Community Branding and Marketing
>&bull Plan Branding, Marketing and Outreach
>&bull Master Plan Poster and Implementation Matrix
Design
>&bull Physical Improvement and Illustrative Master Plan
>&bull Photo Visualization and Visioning
>&bull Downtown/Village Design Guidelines

Location Description:

Town of Brandon in Rutland county

The Vermont Downtown Action Team ("V-DAT") has completed the charrette process in Brandon, which was held on
November 4 - 6, 2013.  The V-DAT team met in December in Baton Rouge to begin the reporting process.  A draft report will be
delivered to the State of Vermont by January 17, 2014.  A finalized report will be delivered to the Town of Brandon in February
2014, when the second phase will begin.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$311,670.00

Urgent Need State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$311,670.00

$131,670.00

$0.00

$0.00

$244,587.50

$91,849.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Downtown TA Wash&Windsor counties

$78,706.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$64,587.50

To Date

07/01/2012

Area (  )

$91,849.00

Total Funds Expended

Responsible Organization:

$78,706.00

Planning Under Way

Activity Description:

Vermont's downtown and village centers are central to its identity, economy and social framework. The natural disasters of
2011, particularly Tropical Storm Irene brought significant damage to some and nearly destroyed others. Specialized assistance
is required to help these areas rebuild and recover in ways that ensure long term economic viability and strength. DHCD
proposes funding state-directed effort to bring the required assistance to these communities, nearly all of which are struggling,
with little staff and resources, to manage the demands of disaster recovery.
The Downtown Program will assemble a resource team to assist impacted downtowns or village centers. Activities will include
market analysis to determine appropriate marketing and redevelopment approaches, in other words what type of economic
restructuring the market will support. This analysis will help communities determine their new identities, branding, marketing,
and implementation strategies.
These strategies and recommendations are community-driven, and unique to each local economy that has suffered from the
devastation of Tropical Storm Irene with losses of 35- to 60% of the businesses.  The Downtown/Village Economic Recovery
Project: Building an Action-oriented Revitalization Plan.  Each downtown/village master plan will include the following:
>1) Site reconnaissance visit and community assessment to prioritize the significant needs of the community to be addressed in
the master plan.
>2) Craft a clear vision through community and stakeholder engagement for the revitalization and recovery of the downtown or
village that was affected by Tropical Storm Irene or the 2011 spring floods.
>3) Develop a detailed and action-oriented revitalization master plan and implementation program tailored for the
downtown/village.
>The action-oriented plan will strengthen the downtown/village&rsquos identity and economic vitality through the following key
components based on the Main Street Four Point Approach:
Organization
>&bull Long-Range Vision
>&bull Community and Stakeholder Engagement
&bull Clear and Concise Strategies
>&bull Implementation Plan
Economic Restructuring

Arnett Muldrow & AssociatesActivity Title:

Project Number:

Economic Recovery Planning

Project Title:

State Direct Economic Recovery Planning

$91,849.00$78,706.00State of Vermont Agency of Commerce & Community

$78,706.00     Program Funds Drawdown $91,849.00
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>&bull Comparative Analysis of the Market
>&bull Market Driven Recommendations
>&bull Fiscally Responsible Strategies
Promotion
>&bull Community Branding and Marketing
>&bull Plan Branding, Marketing and Outreach
>&bull Master Plan Poster and Implementation Matrix
Design
>&bull Physical Improvement and Illustrative Master Plan
>&bull Photo Visualization and Visioning
>&bull Downtown/Village Design Guidelines
 
 

Location Description:

Towns of Waterbury, Waitsfield, Warren and City of Barre in Washington county, and the Village of Quechee and the Town of
Hartford in Windsor county

The Vermont Downtown Action Team ("V-DAT") has completed the charrette process in seven of the eight communities. 
During the November visit, V-DAT members traveled to Brattleboro, Wilmington, Waitsfield and Waterbury for follow-up visits. 
Stephanie Francis and Leanne Tingay met with Vermont Community Foundation and the Orton Foundation.  Additonally, the V-
DAT team met in December in Baton Rouge to begin the reporting process.  All reports will be delivered to the State of Vermont
in draft format by January 17, 2014. Finalized reports will be delivered to the individual communities when the team returns in
February 2014, when the second phase will begin.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,670.00

Urgent Need State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$151,670.00

$71,670.00

$0.00

$0.00

$151,670.00

$121,671.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Downtown Technical Assistance - Windham

$115,100.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$71,670.00

To Date

07/01/2012

Area (  )

$121,671.00

Total Funds Expended

Responsible Organization:

$115,100.00

Planning Under Way

Activity Description:

Vermont's downtown and village centers are central to its identity, economy and social framework.  The natural disasters of
2011, particularly Tropical Storm Irene brought significant damage to some and nearly destroyed others.  Specialized
assistance is required to help these areas rebuild and recover in ways that ensure long term economic viability and strength.  
DEHCD proposes funding state-directed effort to bring the required assistance to these communities, nearly all of which are
struggling, with little staff and resources, to manage the demands of disaster recovery. 
The Downtown Program will assemble a resource team to assist impacted downtowns or village centers.  Activities will include
market analysis to determine appropriate marketing and redevelopment approaches, in other words what type of economic
restructuring the market will support.  This analysis will help communities determine their new identities, branding, marketing,
and implementation strategies. 
 
These strategies and recommendations are community-driven, and unique to each local economy that has suffered from the
devastation of Tropical Storm Irene with losses of 35- to 60% of the businesses.  The Downtown/Village Economic Recovery
Project: Building an Action-oriented Revitalization Plan.  Each downtown/village master plan will include the following:
>1) Site reconnaissance visit and community assessment to prioritize the significant needs of the community to be addressed in
the master plan.
>2) Craft a clear vision through community and stakeholder engagement for the revitalization and recovery of the downtown or
village that was affected by Tropical Storm Irene or the 2011 spring floods.
>3) Develop a detailed and action-oriented revitalization master plan and implementation program tailored for the
downtown/village.
>The action-oriented plan will strengthen the downtown/village&rsquos identity and economic vitality through the following key
components based on the Main Street Four Point Approach:
Organization
>&bull Long-Range Vision
>&bull Community and Stakeholder Engagement
&bull Clear and Concise Strategies
>&bull Implementation Plan

Arnett Muldrow & AssociatesActivity Title:

Project Number:

Economic Recovery Planning

Project Title:

State Direct Economic Recovery Planning

$121,671.00$115,100.00State of Vermont Agency of Commerce & Community

$115,100.00     Program Funds Drawdown $121,671.00
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Economic Restructuring
>&bull Comparative Analysis of the Market
>&bull Market Driven Recommendations
>&bull Fiscally Responsible Strategies
Promotion
>&bull Community Branding and Marketing
>&bull Plan Branding, Marketing and Outreach
>&bull Master Plan Poster and Implementation Matrix
Design
>&bull Physical Improvement and Illustrative Master Plan
>&bull Photo Visualization and Visioning
>&bull Downtown/Village Design Guidelines

Location Description:

Town of Brattleboro and Town of Wilmington in Windham county

During the November trip Stacy Pair, Leanne Tingay and Stephanie Francis traveled to Brattleboro for meetings with the
Building a Better Brattleboro and Rod Francis. They delivered an Executive Director evaluation for Building a Better Brattleboro
and an organizational evaluation for the city administrators to use for annual evaluation of Building a Better Brattleboro. It
seemed that significant progress is being made on the organization of Building a Better Brattleboro. Shortly after the VDAT
team visits a new Executive Director was hired.
Stacy Pair, Leanne Tingay and Stephanie Francis also met with Wilmington Works. Stacy Pair presented the Strategy Board
and discussed their progress and funding ideas for the organization.  
All reports will be delivered to the State of Vermont in draft format by January 17, 2014. Finalized reports will be delivered to the
individual communities when the team returns in February 2014, when the second phase will begin.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$460,000.00

Low/Mod Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$460,000.00

$0.00

$49,000.00

$0.00

$460,000.00

$454,185.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Economic Recovery - non-targeted counties

$103,531.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

11/08/2012

Direct ( Person )

$454,185.00

Total Funds Expended

Responsible Organization:

$103,531.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide grants or loans for repairs, working capital, rental subsidies, land restoration for all businesses, and nonprofits,
including farms.

Location Description:

Businesses located in the non-targeted counties, all counties received a Presidentially declared disaster, it would be those
counties outside of Washington, Windsor and Windham counties.

As anticipated, Johnson's Sterling Market opened for business on October 1, 2013, carrying a wide array of local products.  The
market had a ribbon-cutting ceremony on October 3rd, attended by Vermont dignitaries, including Governor Peter Shumlin. 
The market employs 29 people, the equivalent of 19 FTEs.
With the re-opening of a grocery that was completely flooded-out during Tropical Storm Irene, the local residents no longer
have to travel over 35 miles to the nearest grocery store.  In addition, to providing the necessity of food, the Sterling Market has
brought about economic revitalization to this small community by providing jobs to individuals that will not have to commute out
of the area that has no mass tranportation available.

Activity Progress Narrative:

Johnson Market, LLCActivity Title:

Project Number:

Competitive Economic Recovery

Project Title:

Competitive Economic Recovery

$454,185.00$103,531.00Agency of Commerce and Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Businesses 1

$103,531.00     Program Funds Drawdown $454,185.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

4 15/4 4/8 19/12# of Permanent Jobs Retained 15 19 100.00

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

4 19/4 4/8 23/12# of Persons 19 23 100.00

Activity Supporting Documents
Document NameUpdate Date Update User

01/30/2014 Tamera Pariseau Exterior Sterling Market.jpg

01/30/2014 Tamera Pariseau Interior 2 Sterling Market.jpg

01/30/2014 Tamera Pariseau Interior Sterling Market.jpg

01/30/2014 Tamera Pariseau Grand Union Johnson before renovation.png
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Low/Mod Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$1,500,000.00

$697,793.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Economic Recovery - Windham county

$67,509.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.00

To Date

07/01/2012

Direct ( Person )

$697,793.00

Total Funds Expended

Responsible Organization:

$67,509.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide grants or loans for repairs, working capital, rental subsidies, land restoration for businesses, and nonprofits,
including farms located in Windham county.
8/20/13 - enhanced the allocation by $500,000 for a total of $1,500,000

Location Description:

Businesses located in Windham county

During this quarter, one additional business was assisted, while the program continues to assist, fund, and monitor businesses
that received funding during the intial round of applications.  There remains a handful of businesses and farms that have not
accessed their funding for reasons such as seasonality of work and/or engineering and permitting work. 
There will be another round of applications during the next quarter with technical assistance workshops being held to discuss
the compliance requirements that must be met with these funds.
A workshop has been scheduled for January 21, 2014 in Bellows Falls to meet with the Businesses that still have unmet needs
that are interested in re-applying for additional funds to go over the details of duplication of benefit, Davis-Bacon, Flood
insurance requirements.  The Grants Management staff will be in attendance to field questions and support the BDCC staff.

Activity Progress Narrative:

BDCC/SRDC Business AssistanceActivity Title:

Project Number:

Competitive Economic Recovery

Project Title:

Competitive Economic Recovery

$697,793.00$67,509.00Agency of Commerce and Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

31/40# of Businesses 16

$67,509.00     Program Funds Drawdown $697,793.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 27/12 0/70 35/130# of Permanent Jobs Retained 12 18 77.14

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 30/12 6/70 53/130# of Persons 15 24 67.92
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,275,000.00

Low/Mod Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$1,275,000.00

$0.00

$40,000.00

$0.00

$1,275,000.00

$1,143,834.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Economic Recovery-Wash&Windsor counties

$123,415.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2012

Direct ( Person )

$1,143,834.00

Total Funds Expended

Responsible Organization:

$123,415.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

To provide grants or loans for repairs, working capital, rental subsidies, land restoration for all businesses, and nonprofits,
including farms.
8/21/13 executed enhancement to allocation by $275,000 for a total of $1,275,000

Location Description:

Businesses located in Washington and Windsor counties

Corrections to beneficiary entries have been made with the assistance of Tyler Bridges to accurately reflect the correct number
of permanent jobs retained and the number of persons served.  The number is quite a bit higher than anticipated due to the
part-time employees at many of the businesses.
Disbursement of funds to the approved 42 businesses continued, with $1,063,900 being distibuted to 40 businesses by the end
of December 2013.  In addition, an application was received from an additional business that had an emergency situation that
needed to be resovled prior to winter setting in.  After all required paperwork was received, a grant of $20,000 was made.
A monitoring visit was conducted by the Vermont Agency staff in October to review files and procedures.  At that time, it was
determined that files on four of the businesses that had construction/rehabilitation work done were incomplete.  Efforts have
been made since then to complete the necessary forms and signatures, and re-working of processes.  Staff also accompanied
the administrator of the grant on visits to 11 of the businesses to visually confirm that grant funds have been expended as
anticipated.  There remains a tremendous amount of unmet need in the two counties, and many of the businesses expressed
both gratitude for the assistance provided and interest in the opportunity to apply for additional asssitance from the second
CDBG-DR grant.
 

Activity Progress Narrative:

CVCAC Business Assistance ProgramActivity Title:

Project Number:

Competitive Economic Recovery

Project Title:

Competitive Economic Recovery

$1,143,834.00$123,415.00Agency of Commerce and Community Development

$123,415.00     Program Funds Drawdown $1,143,834.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

17 0/25 72/103 137/181# of Permanent Jobs Retained 0 19 52.55

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

42/42# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

17 30/25 223/103 307/181# of Persons 0 22 82.41
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,019,595.00

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,019,595.00

$0.00

$0.00

$0.00

$1,019,595.00

$203,070.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery - non-targeted

$18,732.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$203,070.00

Total Funds Expended

Responsible Organization:

$18,732.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The funding will be used for the repair and rehabilitation of damaged owner occupied homes and rental units, including site
work, driveways, wells, septic systems, debris removal, financial counseling, downpayment assistance and other housing
needs as they evolve.  The funding will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on
a case-by-case basis be a grant even with the less than 40% debt to equity ratio.  The Homeownership Centers (HOC's) have
projected to serve approximately 18 households for an average of $35,000 per household.  There will be affordability
requirements placed on the rental units that at least 51% of the units will serve individuals at 80% and below of area median
income for a period not to exceed 5 years.  In addition, there will be a requirement for each property that is renovated that is in
a flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required permanently.

Location Description:

Activity will take place in the counties outside of Washington, Windsor and Windham.  All counties had received a Presidential
declaration, although Rutland and Orange counties have the majority of the damage of the non-targeted counties there are
homes in several of the other counties that we anticipate will be served.

There were 3 households assisted for housing rehabilitation from disaster damage.

Activity Progress Narrative:

Housing Recovery - non-targetedActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$203,070.00$18,732.00Gilman Housing Trust, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$18,732.00     Program Funds Drawdown $203,070.00
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Activity Locations
Address County State ZipCity Status / Accept

Vermont5837 VT Route 12A 05060-Braintree Not Validated / N

Vermont111 Eames Place 05040-East Corinth Not Validated / N

Vermont4028 VT Route 14N 05855-Newport Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/18# of Housing Units 3

10/18# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/7 5/11 10/18# of Households 0 3 50.00

2 0/5 5/9 10/14# Owner Households 0 3 50.00

0 0/2 0/2 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,000.00

Low/Mod Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$190,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery - non-targeted counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

10/01/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

The funding will be used for the repair and rehabilitation of rental units, including site work, driveways, wells, septic systems,
debris removal, financial counseling, downpayment assistance and other housing needs as they evolve. The funding will be in
the form of grants or loans if the debt to equity ratio is less than 40%, and may, on a case-by-case basis be a grant even with
the less than 40% debt to equity ratio.  There will be affordability requirements placed on the rental units that at least 51% of the
units will serve individuals at 80% and below of area median income for a period not to exceed 5 years. In addition, there will be
a requirement for each property that is renovated that is in a flood plain to secure and maintain flood insurance with a deed
restriction that flood insurance is required permanently.

Location Description:

Municipalities located in the non-targeted counties, outside Washington, Windsor and Windham counties

there are no activities to report during this reporting period.

Activity Progress Narrative:

Housing Recovery - non-targeted countiesActivity Title:

Project Number:

Competitive Grants Housing Recovery

Project Title:

Competitive Grants Housing Recovery

$0.00$0.00Agency of Commerce and Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$950,000.00

Low/Mod Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$950,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery - Wash & Windsor counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

01/30/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

The funding will be used for the repair and rehabilitation of rental units, including site work, driveways, wells, septic systems,
debris removal, financial counseling, downpayment assistance and other housing needs as they evolve. The funding will be in
the form of grants or loans if the debt to equity ratio is less than 40%, and may, on a case-by-case basis be a grant even with
the less than 40% debt to equity ratio. There will be affordability requirements placed on the rental units that at least 51% of the
units will serve individuals at 80% and below of area median income for a period not to exceed 5 years. In addition, there will be
a requirement for each property that is renovated that is in a flood plain to secure and maintain flood insurance with a deed
restriction that flood insurance is required permanently

Location Description:

Municipalities located in Washington and Windsor counties

The Architectural firm, Gossens and Bachman, continue to work with the Historic Preservationist to revise the Plans and
Specifications to meet the Section 106 Standards for the new addition off the back of the historic structure that is nearest the
Street.  This particular firm designs with a very modern standard design.  The challenge is re-working the design to fit in with
the historic structure and the historic district of the State Complex that dates back to the early 1800's throughout.
The Developer has filed for their local permits, Act 250, and with the Town of Waterbury Design Review Board.  The
construction timeline remains at a June 2014 date.  Early spring should see the asbestos removal commence with the
demolition of the newer structure coming down.

Activity Progress Narrative:

Ladd Hall Housing ProjectActivity Title:

Project Number:

Competitive Grants Housing Recovery

Project Title:

Competitive Grants Housing Recovery

$0.00$0.00Agency of Commerce and Community Development

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery - Wash&Windsor Urgent Need

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

10/01/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The funding will be used for the repair and rehabilitation of rental units, including site work, driveways, wells, septic systems,
debris removal, financial counseling, downpayment assistance and other housing needs as they evolve. The funding will be in
the form of grants or loans if the debt to equity ratio is less than 40%, and may, on a case-by-case basis be a grant even with
the less than 40% debt to equity ratio.  In addition, there will be a requirement for each property that is renovated that is in a
flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required permanently.

Location Description:

Muncipalities in Washington and Windsor counties

No activities to report at this time.

Activity Progress Narrative:

Housing Recovery Wash&Windsor Urgent NeedActivity Title:

Project Number:

Competitive Grants Housing Recovery

Project Title:

Competitive Grants Housing Recovery

$0.00$0.00Agency of Commerce and Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,529,149.00

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,529,149.00

$0.00

$0.00

$0.00

$1,529,149.00

$131,837.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery - Washington & Windsor
counties

$4,752.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$131,837.00

Total Funds Expended

Responsible Organization:

$4,752.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The funding will be used for the repair and rehabilitation of damaged owner occupied homes and rental units, including site
work, driveways, wells, septic systems, debris removal, financial counseling, downpayment assistance and other housing
needs as they evolve. The funding will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on
a case-by-case basis be a grant even with the less than 40% debt to equity ratio. The HomeOwnership Centers (HOCs) have
projected to serve approximately 45 households for an average of $35,000 per household. There will be affordability
requirements placed on the rental units that at least 51% of the units will serve individuals at 80% and below of area median
income for a period not to exceed 5 years. In addition, there will be a requirement for each property that is renovated that is in a
flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required permanently.

Location Description:

Housing recovery activities will be conducted in the targeted counties of Washington and Windsor. 

There was one household assisted for housing rehabilitation from disaster damage.

Activity Progress Narrative:

Housing Recovery - Washington & Windsor
counties

Activity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$131,837.00$4,752.00Gilman Housing Trust, Inc.

$4,752.00     Program Funds Drawdown $131,837.00

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Vermont5083 Route 14 05084-Hartford Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/45# of Housing Units 1

3/45# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/8 10/37 15/45# of Households 0 1 80.00

1 2/4 10/33 15/37# Owner Households 0 1 80.00

0 0/4 0/4 0/8# Renter Households 0 0 0

Activity Supporting Documents
Document NameUpdate Date Update User

01/31/2014 Tamera Pariseau 26 Robinson Drive Rochester buyout.docx

01/31/2014 Tamera Pariseau Robinson Drive Rochester.docx
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$560,000.00

Low/Mod Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$560,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery - Windham county

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

10/01/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

The funding will be used for the repair and rehabilitation of rental units, including site work, driveways, wells, septic systems,
debris removal, financial counseling, downpayment assistance and other housing needs as they evolve. The funding will be in
the form of grants or loans if the debt to equity ratio is less than 40%, and may, on a case-by-case basis be a grant even with
the less than 40% debt to equity ratio. There will be affordability requirements placed on the rental units that at least 51% of the
units will serve individuals at 80% and below of area median income for a period not to exceed 5 years. In addition, there will be
a requirement for each property that is renovated that is in a flood plain to secure and maintain flood insurance with a deed
restriction that flood insurance is required permanently.

Location Description:

Municipalities located in Windham county

No activities to report at this time.

Activity Progress Narrative:

Housing Recovery - Windham countyActivity Title:

Project Number:

Competitive Grants Housing Recovery

Project Title:

Competitive Grants Housing Recovery

$0.00$0.00Agency of Commerce and Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$544,000.00

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$544,000.00

$0.00

$0.00

$0.00

$544,000.00

$33,387.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery Program - Windham county

$1,500.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$33,387.00

Total Funds Expended

Responsible Organization:

$1,500.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The funding will be used for the repair and rehabilitation of damaged owner occupied homes and rental units, including site
work, driveways, wells, septic systems, debris removal, financial counseling, downpayment assistance and other housing
needs as they evolve.  The funding will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on
a case-by-case basis be a grant even with the less than 40% debt to equity ratio.  The HomeOwnership Centers (HOCs) have
projected to serve approximately 12 households for an average of $35,000 per household.  There will be affordability
requirements placed on the rental units that at least 51% of the units will serve individuals at 80% and below of area median
income for a period not to exceed 5 years.  In addition, there will be a requirement for each property that is renovated that is in
a flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required permanently.

Location Description:

Working within the mandate of expending 80% of the allocation in Washington, Windsor and overall up to $4.5M in Windham
counties and the balance of 20% in the rest of the counties.  The targeted funds will be spent in Windham county.  We will
be monitoring closely the amount spent in Windham county to ensure across all programs that we do not exceed the $4.5M
permitted for Windham county.

There was one household assisted with financial counseling.

Activity Progress Narrative:

Housing Recovery - Windham countyActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$33,387.00$1,500.00Gilman Housing Trust, Inc.

$1,500.00     Program Funds Drawdown $33,387.00

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,000.00

Urgent Need Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$136,000.00

$0.00

$0.00

$0.00

$136,000.00

$18,319.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery Windham county Urgent Need

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$18,319.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The funding will be used for the repair and rehabilitation of damaged homes, including site work, driveways, wells, septic
systems, debris removal, financial counseling, downpayment assistance and other housing needs as they evolve. The funding
will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on a case-by-case basis be a grant
even with the less than 40% debt to equity ratio. The HomeOwnership Centers (HOCs) have projected to serve approximately 3
households for an average of $35,000 per household.  In addition, there will be a requirement for each property that is
renovated that is in a flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required
permanently.

Location Description:

Municipalities located in Windham county

There are no activities to report during this reporting period.

Activity Progress Narrative:

Housing Recovery Windham county Urgent NeedActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$18,319.00$0.00Gilman Housing Trust, Inc.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $18,319.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/3# of Households 0 0 0.00

0 0/0 0/0 1/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$169,905.00

Urgent Need Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$169,905.00

$0.00

$0.00

$0.00

$169,905.00

$81,842.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery-Wash&Windsor counties
Urgent Need

$81,842.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$81,842.00

Total Funds Expended

Responsible Organization:

$81,842.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The funding will be used for the repair and rehabilitation of damaged homes, including site work, driveways, wells, septic
systems, debris removal, financial counseling, downpayment assistance and other housing needs as they evolve. The funding
will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on a case-by-case basis be a grant
even with the less than 40% debt to equity ratio. The HOCs have projected to serve approximately 18 households for an
average of $35,000 per household. There will be affordability requirements placed on the rental units that at least 51% of the
units will serve individuals at 80% and below of area median income for a period not to exceed 5 years. In addition, there will be
a requirement for each property that is renovated that is in a flood plain to secure and maintain flood insurance with a deed
restriction that flood insurance is required permanently.

Location Description:

Municipalities in Washington and Windsor counties

There were 2 households assisted for housing rehabilitation from disaster damage.

Activity Progress Narrative:

Housing Recovery Wash&Windsor Urgent NeedActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$81,842.00$81,842.00Gilman Housing Trust, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$81,842.00     Program Funds Drawdown $81,842.00
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Activity Locations
Address County State ZipCity Status / Accept

Vermont47 East Street 05641-Barre Not Validated / N

Vermont13 Rich Road 05602-Middlesex Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/3# of Housing Units 2

2/3# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/3# of Households 0 2 0.00

0 0/0 0/0 2/3# Owner Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

($300,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Mobile Home Fin  Wash&Windsor counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

($300,000.00)

To Date

07/01/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Cancelled

Activity Description:

CDBG-DR funding for this activity will help replace affordable housing lost to natural disaster in 2011 and seed a program that
addresses a long-standing need for affordable and flexible financing for mobile homes.  It will also assist owners of mobile
home parks that have suffered damages and lost revenue by facilitating the purchase of new homes.  Under the Mobile Home
Financing Program, low interest to 0% interest loans will be provided to assist in the acquisition of replacement mobile homes. 
Further, the statewide network of HomeOwnership Centers (HOCs) will provide homebuyer education to participants and
assistance with rehabilitation of the purchased homes, when necessary.

Location Description:

Homeowners located in Washington and Windsor counties only
12/1/2013 - This activity has been determined to not be needed, moving the funds to competitive municipal infrastructure.

Activity Progress Narrative:

Mobile Home Fin- Wash&Windsor countieActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

($100,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Mobile Home Fin - non-targeted counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Cancelled

Activity Description:

CDBG-DR funding for this activity will help replace affordable housing lost to natural disasters in 2011 and seed a program that
addresses a long-standing need for affordable and flexible financing for mobile homes.  It will also assist owners of mobile
home parks that have suffered damages and lost revenue by facilitating the purchase of new homes.  Under the Mobile Home
Financing Program, low interest to 0% interest loans will be provided to assist in the acquisition of replacement mobile homes. 
Further, the statewide network of HomeOwnership Centers (HOCs) will provide homebuyer education to participants and
assistance with rehabilitation of the purchased homes, when necessary.

Location Description:

Homeowners located in all other counties outside of Washington, Windsor and Windham counties.
12/1/2013 - This activity has been determined to not be needed, moving the funds to competitive municipal infrastructure.

Activity Progress Narrative:

Mobile Home Fin - non-targetd countiesActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

($100,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Mobile Home Financing - Windham county

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Cancelled

Activity Description:

CDBG-DR funding for this activity will help replace affordable housing lost to natural disaster in 2011 and seed a program that
addresses a long-standing need for affordable and flexible financing for mobile homes.  It will also assist owners of mobile
home parks that have suffered damages and lost revenue by facilitating the purchase of new homes.  Under the Mobile Home
Financing Program, low interest to 0% interest loans will be provided to assist in the acquisition of replacement mobile homes. 
Further, the statewide network of HomeOwnership Centers (HOCs) will provide homebuyer education to participants and
assistance with rehabilitation of the purchased homes, when necessary.

Location Description:

Homeowners located in Windham county only
12/1/2013 - This activity has been determined to not be needed, moving the funds to competitive municipal infrastructure.

Activity Progress Narrative:

Mobile Home Financing - Windham countyActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

($260,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Muncipal Infrastructure - Windham county

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

10/01/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Cancelled

Activity Description:

Provide grants for repair and/or replacement of infrastructure that is not FEMA-eligible, repair of municipal buildings, land
restoration, clearance of flood-damaged abandoned homes.

Location Description:

Municipalities located in Windham county - Newfane, Whitingham and Wilmington
12/1/2013 - Moved funds to Competitive Municipal Infrastructure Washington/Windsor counties.

No activities to report at this time.

Activity Progress Narrative:

Municipal Infrastructure - Windham countyActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$0.00$0.00Agency of Commerce and Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

($490,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Municipal Infrastructure - non-targeted counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

10/01/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Cancelled

Activity Description:

To provide grants for repair and/or replacement of infrastructure that is not FEMA-eligible, repair of municipal buildings, land
restoration, clearance of flood-damaged abandoned homes.

Location Description:

Municipalities located in the non-targeted counties outside Washington, Windsor and Windham counties, Rutland county, towns
of Brandon, Killington, and Pittsfield

No activities to report at this time.
 

Activity Progress Narrative:

Municipal Infrastructure - non-targeted countiesActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$0.00$0.00Agency of Commerce and Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$0.00

($100,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - non-targeted counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

10/01/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Cancelled

Activity Description:

Conduct feasibility studies, design work required to carry out disaster recovery projects, marketing studies and campaigns.
12/04/13 - moved funds into Competitive Municipal Infrastructure

Location Description:

Municipalities located in the non-targeted counties, outside Washington, Windsor and Windham counties

Activity Progress Narrative:

Planning - non-targeted countiesActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$23,189.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Wash & Windsor counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

11/08/2012

Area (  )

$23,189.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Conduct feasibility studies, design work required to carry out disaster recovery projects, marketing studies and campaigns.

Location Description:

Municipalities located in Washington and Windsor counties

Following the failure of the June 27 bond vote, a Municipal Building Committee was formed to manage the next steps of the
municipal civic building project. With the ultimate goal of bringing a new plan forward to a bond vote in March of 2014, the
committee has been holding bi-monthly, public meetings. A new architectural firm, Wiemann Lamphere Architects, was also
selected by the committee after proposals from four firms were evaluated. Wiemann Lamphere Architects are currently
performing a site feasibility study on the narrowed list of potential sites for the municipal civic building and developing
preliminary cost estimates accordingly. The study and cost estimates will be presented at two public meetings in October in
order to incorporate the comments and ideas of the public as the Building Committee moves towards selecting a site for the
municipal civic building. 
A timeline for the progression of the project has been created and the project is currently on schedule.
 
The Municipal Building Committee will be examining the costs of each viable option, as well as considering the Town&rsquos
input from the public meetings and questionnaire, as they work towards developing a project with broader Town support, which
will increase the likelihood of project success at the second bond vote in March 2014.

 
 

Activity Progress Narrative:

Waterbury Municipal Civic ComplexActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$23,189.00$0.00Agency of Commerce and Community Development

$0.00     Program Funds Drawdown $23,189.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

54

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

Urgent Need Town of Waterbury

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Wash & Windsor counties 2

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

12/12/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Several of Waterbury's Long-term Community Recovery projects focused on strategies to aid economic recovery and improve
the vitality of the downtown by diversifying potential revenue streams.  Recreational opportunities assist in maintaining an
economicallly and culturally vibrant downtown, and with the loss of over 2000 State workers on a daily basis and the loss of
several other businesses, this Planning study for a trail connector into the Village/Town of Waterbury to connect the recreation
trail ultimately from the Stowe area and the Little River Park is critical to bring commerce into the community via another route. 
Biking trails has proven to be a catalyt for thriving local economies in numerous other parts of the country, especially by
connecting the downtown and one of the primary gateways to recreational  resources - visitors.
This activity is taking a Nationally-recognized economic strategy to aid the Tropical Storm devasted community that saw the
loss of over 2000 State workers by looking to bring commerce into the community with the study of repairing a Flood-damaged
recreational trail and enhancing that trail to connect to a much larger trail system to bring a flow of recreational traffic from the
Stowe area and the Little River Park directly into the downtown area of Waterbury to stimulate economic revitalization.

Location Description:

Village/Town of Waterbury, Washington County Census Track #9543

In order to exploit the economic potential of a multi-use trail, an eight member steering committee was formed to guide the Little
River-Village Connector Trail Feasibility Study project. A request for proposal (RFP) was drafted, advertised twice in the
newspaper of record, the Times Argus, and sent to approximately 20 consultants with trail planning experience.  After receiving
three proposals, the steering committee met to evaluate each and unanimously selected ORW Landscape Architects and
Planners. ORW has begun to evaluate the area and has a deadline of June 2014. They are currently on schedule. It is
anticipated that funds will be requisition within the next 60 days.

Activity Progress Narrative:

Waterbury Little River Connector TrailActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$0.00$0.00Town of Waterbury

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,250.00

Urgent Need Central Vermont Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$62,250.00

$62,250.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Washington & Windsor counties 3

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

06/13/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The study of the Mad River (through Warren, Fayston, Moretown Waitsfield, and Duxbury) and Winooski River (through
Moretown, Middlesex, Duxbury, and Waterbury) will collect detailed elevation data, identify key vulnerable transportation
infrastructure, and identify treatment options for these vulnerable sites.  This information will lead to understanding and actions
that mitigate risks to public safety and infrastructure in the future, while contributing to current efforts to provide protection from
future flooding events.
>The detailed elevation data will help in the hydrologic analysis of the transportation infrastructure in the following ways:
>&bull delineation of watershed boundaries
>&bull delineation of existing drainage patterns
>&bull determination of watershed slope
>&bull and sizing of bridges and culverts
>This information will be key to the identification of existing and future infrastructure problems from flooding and be used in the
development of the list of vulnerable infrastructure and the treatment options.  
The vulnerable infrastructure and identified treatment options can be
>&bull Included as sites in Hazard Mitigation Plans, and Towns thereby
>&bull Apply for Hazard Mitigation Funds to treat vulnerable sites.
>It should be noted that the elevation data will meet or exceed the FEMA guidelines for elevation data collection.

Location Description:

The study of the Mad River (through Warren, Fayston, Moretown Waitsfield, and Duxbury) and Winooski River (through
Moretown, Middlesex, Duxbury, and Waterbury).

Grantee is working on satisfying award conditions to secure Grant Agreement and the Agency is conducting the environmental

Activity Progress Narrative:

Mad River and Winooski River Inudation mappingActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$0.00$0.00Central Vermont Regional Planning Commission

$0.00     Program Funds Drawdown $0.00
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review.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

58

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Central Vermont Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$100,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Washington & Windsor counties 4

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

06/13/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The study of the Mad River (through Warren, Fayston, Moretown Waitsfield, and Duxbury) and Winooski River (through
Moretown, Middlesex, Duxbury, and Waterbury) will collect detailed elevation data, identify key vulnerable transportation
infrastructure, and identify treatment options for these vulnerable sites. This information will lead to understanding and actions
that mitigate risks to public safety and infrastructure in the future, while contributing to current efforts to provide protection from
future flooding events.
>The detailed elevation data will help in the hydrologic analysis of the transportation infrastructure in the following ways:
>&bull delineation of watershed boundaries
>&bull delineation of existing drainage patterns
>&bull determination of watershed slope
>&bull and sizing of bridges and culverts
>This information will be key to the identification of existing and future infrastructure problems from flooding and be used in the
development of the list of vulnerable infrastructure and the treatment options.
The vulnerable infrastructure and identified treatment options can be
>&bull Included as sites in Hazard Mitigation Plans, and Towns thereby
>&bull Apply for Hazard Mitigation Funds to treat vulnerable sites.
>It should be noted that the elevation data will meet or exceed the FEMA guidelines for elevation data collection.

Location Description:

Of the towns in the study area (Warren, Waitsfield, Fayston, Moretown, Duxbury, Middlesex, and Waterbury). Waterbury has a
designated downtown, Warren and Waitsfield have a Village Center designation. Additionally, Stowe and Buel's Gore will be
included.

Activity Progress Narrative:

Mad River and Winooski River Elevation studyActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$0.00$0.00Central Vermont Regional Planning Commission

$0.00     Program Funds Drawdown $0.00
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Grantee is working on satisfying award conditions to secure Grant Agreement and the Agency is conducting the environmental
review.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Windham county

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

11/08/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

This project has 3 main components: (1)Development of a new site to relocate 80 elderly/non-elderly from the SFHZ where
Melrose Terrace is located; (2)Figure out what can be done with Melrose Terrace.; and (3) If all 80 units cannot go on the
Phase I site, then find and develop Phase II for the remaining units, BHA offices and maintenance garage. There are 4 critical
paths all these components must follow: Funding, Permitting, HUD Regulatory approvals & Communications. The CDBG
Planning Grant is primarily focused on the components 1 and 3.

Location Description:

Melrose Terrace owned by the Brattleboro Housing Authority
172 Melrose Terrace; West Brattleboro, VT  05301

An initial sketch site plan has been created for Red Clover Commons (RCC) as the Developer continues to work on the
multitude of building and site design issues that must be addressed.
>The building will have 55 units.
>They met with Brattleboro Select Board and received a strong letter of support ffor the Melrose Disposition Application (Dispo
App) from HUD.
>BHA Board held special meeting with Melrose residents on project, over 30 present for the 90 minutes of discussion, the met
with area neighbors at High School.
>BHA Annual meeting was well publicized & focused on project.
>Weekly conference calls with  HUD consultants & Housing Vermont and the Agency to work on details of approvals.
>Have obtain commitment to project base 55 Vouchers in RCC.
>Dispo App completed in HUD system and submitted.
>Initial sketch site plan  approval from Brattleboro Development Review Board, Planning Commission & Select Board.

Activity Progress Narrative:

Brattleboro Housing Authority Melrose FeasibilityActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$0.00$0.00Agency of Commerce and Community Development

$0.00     Program Funds Drawdown $0.00
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>Working with legal on ownership documents for BHA part in RCC.
>Wrote relocation plan
>Have specific BHA staff assignments for project going forward.
>Will be implementing a community planning process to develop & discuss the future of the Melrose Terrace site.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,600.00

Urgent Need Town of Wilmington

Total Projected Budget from All Sources

Match Contributed

$52,600.00

$52,600.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Windham county 2

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

08/08/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

At the end of the next school year (June 2014) the Twin Valley High School will be relocated to neighboring Whitingham. This
will leave the high school building available for redevelopment. During the flood event caused by Tropical Storm Irene the high
school building was used as an emergency shelter and emergency recovery headquarters. This centrally located facility is out
of the flood zone and was saved from the disastrous effects of Irene. The Town Offices, the Police Department and the Fire
Department were not spared. They were completely incapacitated and abandoned. The urgent need is obvious and critical. The
town needs to relocate these vital public services out of the flood zone. The available high school campus could be an ideal
location.  The Wilmington population has had a decrease of 16% since 2000; as well as significant sewer flow decline. The
average annual wage in Wilmington is $28,779 and the median wage for Southern Vermont is $33,680 which is a considerable
difference.
>The concept of the project is to capture the opportunity of a soon to be vacated high school facility for the purpose of creating
a central area for community/health services and economic development that increase commercial/consumer activity for
businesses in the historic downtown district.  The project will also be developed to support, align with, and enhance the larger
goals of regional growth in commerce, tourism and industry.  We also desire to use this opportunity to expand employment
opportunities for residents with in the greater valley community.
The specific scope of work for this grant is to produce a feasibility analysis and financial model for the long term operation of the
building.  Consultants would be asked to explore all possible financial models and contractual opportunities including, long term
lease to a private property manager/investor, property management with non-profit ownership, or municipal oversight.  This will
include a governance structure recommendations, management models for the property, and a general cost estimate for
construction/renovation work on the existing building--based on the financial model.  Included in this architectural work would
be a general concept design, floor plans, and design changes that include parking area, bus transfer areas and traffic impacts.
The study and recommendations will produce evidence of the financial sustainability of the project and show the potential for
positive revenues to support municipal bonding or mortgaged loans.  A key premise for this venture is the establishment of a
financially, self-sustaining business model that can not rely on local tax revenue for funding. 
The condition, structure, liabilities and operational costs of the building are well know as it has been studied and considered by
the school board as a potential consolidated school location.   The property has sufficient space for parking and may benefit
from the adjacent, abandoned Wilmington town garage site, which has been recently relocated.  This adjacent site is under

Wilmington School Emergency Center StudyActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$0.00$0.00Town of Wilmington

$0.00     Program Funds Drawdown $0.00
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consideration by the Town of Wilmington for a possible location of the police and fire facilities, other sites are also being
considered.  We believe, this possible co-location would compliment the projects goals.
Identify steps and make recommendation on how the facility can use the newly installed fiber optic network to attract business
and grow local business.
Work in cooperation with the recent grant funded economic development coordinator located in Wilmington to serve local and
regional economic planning.  Identify areas and ways in which the facility can serve development planning.  Include viable uses
in the business financial model.
Produce organizational model/structure with recommendations for governance, oversight and shared use of facility.
Identify legal issues with transfer of ownership, governance and liabilities.
Identify and estimate changes for upgrades to meet all state and federal regulations for fire safety, ADA requirements, including
mechanical, sewer, electrical services.
Consult with state agencies regarding traffic impacts and identify areas with potential conflict to state and local development
ordinances.
Identify longer term building liabilities for building maintenance and upkeep.  Identify potential costs to be incorporated into
financial model for the building.
Provide an estimated schedule for construction and renovation work.  Include in estimate owner cost and liabilities, including,
clerk of the works, insurance, legal and contingency costs in the total estimate for general cost.

Location Description:

Twin Valley High School
>1 School Street
>Wilmington, VT, 05363

Grantee is working on satisfying award conditions to secure Grant Agreement.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,375,000.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$1,375,000.00

($47,530.00)

$0.00

$0.00

$500,000.00

$346,748.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts - non-targeted counties LMI

$61,602.50

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$346,748.50

Total Funds Expended

Responsible Organization:

$61,602.50

Acquisition - buyout of residential properties Under Way

Activity Description:

The State will use CDBG-DR funds to provide the 25% match where needed and eligible for the Harzard Mitigation Grant
Program (HMGP).   By making this commitment, the state will maximize participation in the HMGP buyouts to give homeowners
a better chance at recovery while removing properties from flood-prone areas and supporting municipalities.
Other properties have been identified as being appropriate for buyouts but, for various reasons, have not been determined to
be FEMA-eligible; however, will be considered for 100% buyout with CDBG-DR funds.  In addition, a portion of these funds will
support land restoration once the demo and clearance of the parcels has been done to provide finished green space and/or
limited recreational facilities, staying within the deed restrictions of no permanent structures.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with
the homeowners, municipalities and the Hazard Mitigation Grant Program (HMGP). The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

Buyouts in non-targeted counties of Addison, Bennington, Caledonia, Chittenden, Orange, and Rutland.

During this quarter, one property in Chittenden County was demolished, an appraisal was completed on a property in Caledonia
County, and a closing was held on a property in Rutland County.

Activity Progress Narrative:

Res buyouts - non-targeted countiesActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$346,748.50$61,602.50Two Rivers Ottauquechee Regional Commission

$61,602.50     Program Funds Drawdown $346,748.50
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Activity Locations
Address County State ZipCity Status / Accept

Vermont814 Cold River Road 05759-Clarendon Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/25# of Properties 1

8/25# of Parcels acquired voluntarily 1

This Report Period Cumulative Actual Total / Expected

Total Total

8/25# of Housing Units 1

8/25# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 5/25 13/25# of Households 1 1 61.54

0 3/0 5/25 13/25# Owner Households 1 1 61.54
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$713,500.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$713,500.00

$522,500.00

$0.00

$0.00

$713,500.00

$256,465.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts - Wash&Windsor Urgent Need

$65,465.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$522,500.00

To Date

07/01/2012

 (  )

$256,465.00

Total Funds Expended

Responsible Organization:

$65,465.00

Acquisition - buyout of residential properties Under Way

Activity Description:

The funds will be used for the 25% match to the Hazard Mitigation Grant Program for the total project costs to buy out the
properties to clear the land to remain forever green space. Other properties have been identified as being appropriate for
buyouts but, for various reasons, have not been determined to be FEMA-eligible; however, will be considered for 100% buyout
with CDBG-DR funds. In addition, a portion of these funds will support land restoration once the demo and clearance of the
parcels has been done to provide finished green space and/or limited recreational facilities, staying within the deed restrictions
of no permanent structures.

Location Description:

Municipalities located in Washington and Windsor counties

The acquisition and demolition of residentaial properties continues and we were able to close on one property during this
quarter. In addition, there were two demolitions of properties previously acquired through buy outs under this program and
asbestos removal in three properties that had been previously acquired.  An additional property is under historic preservation
review.

Activity Progress Narrative:

Res buyouts - Wash&Windsor Urgent NeedActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$256,465.00$65,465.00Two Rivers Ottauquechee Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Properties 1

$65,465.00     Program Funds Drawdown $256,465.00
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Activity Locations
Address County State ZipCity Status / Accept

Vermont258 Water Street 05663-Northfield Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/5# of Parcels acquired voluntarily 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 1

1/5# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,489,000.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$2,489,000.00

($500,000.00)

$0.00

$0.00

$1,200,000.00

$591,355.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts - Washington and Windsor counties
LMI

$32,133.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$450,000.00

To Date

07/01/2012

Direct ( HouseHold )

$574,634.33

Total Funds Expended

Responsible Organization:

$32,133.00

Acquisition - buyout of residential properties Under Way

Activity Description:

The funds will be used for the 25% match to the Hazard Mitigation Grant Program for the total project costs to buy out the
properties to clear the land to remain forever green space.  Other properties have been identified as being appropriate for
buyouts but, for various reasons, have not been determined to be FEMA-eligible; however, will be considered for 100% buyout
with CDBG-DR funds.  In addition, a portion of these funds will support land restoration once the demo and clearance of the
parcels has been done to provide finished green space and/or limited recreational facilities, staying within the deed restrictions
of no permanent structures.
 

Location Description:

The residential buyouts will take place in Washington and Windsor.

Four properties in Washington County were reviewed for historic preservation purposes, and four properties were subject to
asbestos removal.

Activity Progress Narrative:

Res buyouts - Washington & Windsor countiesActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$591,355.33$32,133.00Two Rivers Ottauquechee Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/75# of Properties 0

$32,133.00     Program Funds Drawdown $574,634.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/75# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/75# of Housing Units 0

14/75# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 4/75 18/75# of Households 0 0 33.33

0 2/0 4/75 18/75# Owner Households 0 0 33.33

Activity Supporting Documents
Document NameUpdate Date Update User

01/31/2014 Tamera Pariseau Robinson Drive Rochester.docx

01/31/2014 Tamera Pariseau 26 Robinson Drive Rochester buyout.docx
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$131,000.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$131,000.00

$25,000.00

$0.00

$0.00

$131,000.00

$120,709.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts Windham Urgent Need

$114,942.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$25,000.00

To Date

07/01/2012

Direct ( HouseHold )

$120,709.00

Total Funds Expended

Responsible Organization:

$114,942.00

Acquisition - buyout of residential properties Under Way

Activity Description:

The funds will be used for the 25% match to the Hazard Mitigation Grant Program for the total project costs to buy out the
properties to clear the land to remain forever green space. Other properties have been identified as being appropriate for
buyouts but, for various reasons, have not been determined to be FEMA-eligible; however, will be considered for 100% buyout
with CDBG-DR funds. In addition, a portion of these funds will support land restoration once the demo and clearance of the
parcels has been done to provide finished green space and/or limited recreational facilities, staying within the deed restrictions
of no permanent structures.

Location Description:

Municipalities located in Windham county

We were able to close on three properties, and engage in the removal of asbestos for another property. 

Activity Progress Narrative:

Res buyouts Windham Urgent NeedActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$120,709.00$114,942.00Two Rivers Ottauquechee Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Properties 3

3/2# of Parcels acquired voluntarily 3

$114,942.00     Program Funds Drawdown $120,709.00
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Activity Locations
Address County State ZipCity Status / Accept

Vermont2550 Vermont Route 11 05148-Londonderry Not Validated / N

Vermont28 Stratton Hill 05345-Newfane Not Validated / N

Vermont5 Hickey Road 05345-Newfane Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 3

3/2# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/2# of Households 0 3 0.00

0 0/0 0/0 3/2# Owner Households 0 3 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$954,000.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$954,000.00

$0.00

$161,786.25

$0.00

$954,000.00

$140,325.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res. buyouts - Windham county LMI

$57,778.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$140,325.40

Total Funds Expended

Responsible Organization:

$57,778.00

Acquisition - buyout of residential properties Under Way

Activity Description:

the State will use CDBG-DR funds to provide the 25% match where needed and eligible to the Hazard Mitigation Grant
Program (HMGP) for the buyout of residential properties.   By making this commitment, the state will maximize participation in
the HMGP buyouts to give homeowners a better chance at recovery while removing properties from flood-prone areas and
supporting municipalities. Other properties have been identified as being appropriate for buyouts but, for various reasons, have
not been determined to be FEMA-eligible; however, will be considered for 100% buyout with CDBG-DR funds.  In addition, a
portion of these funds will support land restoration once the demo and clearance of the parcels has been done to provide
finished green space and/or limited recreational facilities, staying within the deed restrictions of no permanent structures.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities and the Hazard Mitigation Grant Program (HMGP). The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

Homes located in Windham county

During this quarter, we were able to close on two properties, engage in asbestos removal for one property, and demolish and
do sitework for another property.

Activity Progress Narrative:

Res. buyouts - Windham countyActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$140,325.40$57,778.00Two Rivers Ottauquechee Regional Commission

$57,778.00     Program Funds Drawdown $140,325.40
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Activity Locations
Address County State ZipCity Status / Accept

Vermont236 Dover Road 05345-Newfane Not Validated / N

Vermont443 Saxtons River Road 05101-Rockingham Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/33# of Properties 2

3/33# of Parcels acquired voluntarily 2

This Report Period Cumulative Actual Total / Expected

Total Total

3/33# of Housing Units 2

3/33# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 3/33 4/33# of Households 1 2 100.00

1 1/0 3/33 4/33# Owner Households 1 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$216,602.00

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$216,602.00

$0.00

$0.00

$0.00

$216,602.00

$41,918.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Administration - non-targeted 20%

$10,241.56

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

09/01/2011

 (  )

$41,918.29

Total Funds Expended

Responsible Organization:

$10,241.56

Administration Under Way

Activity Description:

State administration activities will include, but not be limited to the general administration of the CDBG-DR Program providing
technical assistance to applicants, grantees, nonprofits/for profits, municipal officials and other state agencies; reviewing and
scoring applications; developing grant agreements and other pertient legal documents; conducting oversight monitoring of
grantees and projects; writing quarterly reports; completing review of drawdown requests, drawing funds from the Letter of
Credit; and closing out projects.

Location Description:

State of Vermont Agency of Commerce and Community Development; Department of Economic, Housing and Community
Development Offices at One National Life Drive; Montpelier, VT  05620-0501 - predominant location; however, in monitoring,
providing technical assistance will be throughout the State.

The State made a conscientous decision to allocate the Administration funds in an 80%/20% split.  The overall narrative will be
the same for both.
Staff has continued to provide ongoing technical assistance to the Disaster Recovery grantees working through environmental
reviews, special conditions to meet grant awards, securing other funding commitments, compliance requirements, monitoring
visits, processing requisitions and reviewing and approving quarterly reports.
From December 20, 2013 through December 31, 2013, commenced gathering and submitting requested data, policies,
supporting documentation, HUD grant agreement, Action Plans, etc. to the HUD Office of Inspector General in preparation for
their visit commencing as of January 6, 2014.

Activity Progress Narrative:

State Administration - non-targeted 20%Activity Title:

Project Number:

State Administration

Project Title:

State Administration

$41,918.29$10,241.56State of Vermont Agency of Commerce & Community

$10,241.56     Program Funds Drawdown $41,918.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$866,409.00

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$866,409.00

$0.00

$0.00

$0.00

$866,409.00

$357,615.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Administration - targeted 80%

$40,966.33

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

09/01/2011

 (  )

$357,615.47

Total Funds Expended

Responsible Organization:

$40,966.33

Administration Under Way

Activity Description:

State administration activities will include, but not be limited to the general administration of the CDBG-DR Program providing
technical assistance to applicants, grantees, nonprofits/for profits, municipal officials and other state agencies; reviewing and
scoring applications; developing grant agreements and other pertient legal documents; conducting oversight monitoring of
grantees and projects; writing quarterly reports; completing review of drawdown requests, drawing funds from the Letter of
Credit; and closing out projects. 

Location Description:

State of Vermont Agency of Commerce and Community Development; Department of Economic, Housing and Community
Development Offices at One National Life Drive; Montpelier, VT  05620-0501 - predominant location; however, in monitoring,
providing technical assistance will be throughout the State.

The State made a conscientous decision to allocate the Administration funds in an 80%/20% split.  The overall narrative will be
the same for both.
Staff has continued to provide ongoing technical assistance to the Disaster Recovery grantees working through environmental
reviews, special conditions to meet grant awards, securing other funding commitments, compliance requirements, monitoring
visits, processing requisitions and reviewing and approving quarterly reports.
From December 20, 2013 through December 31, 2013, commenced gathering and submitting requested data, policies,
supporting documentation, HUD grant agreement, Action Plans, etc. to the HUD Office of Inspector General in preparation for
their visit commencing as of January 6, 2014.

Activity Progress Narrative:

State Administration - targeted 80%Activity Title:

Project Number:

State Administration

Project Title:

State Administration

$357,615.47$40,966.33State of Vermont Agency of Commerce & Community

$40,966.33     Program Funds Drawdown $357,615.47
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$0.00

($150,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Tourism Mktg - Washington and Windsor counties

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2014

$0.00

To Date

06/30/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Cancelled

Activity Description:

The activity will be a comprehensive marketing campaign for the Route 100 corridor down through Washington and Windsor
counties aimed at restoring tourism, and the vital economic activity it generates, during the state's fall foliage season.  Route
100 spans to the southernmost point in Vermont and stretches through the central part of the state and ends in Vermont's
Northeast Kingdom.  Route 100 is the major north-south travel corridor that has tremendous direct impact on Vermont's tourism
economy and supports multiple communities.
This activity will not take place until businesses along the Route 100 corridor in Washington and Windsor counties have
received economic recovery assistance through the CDBG-DR funding.

Location Description:

Route 100 Corridor through Washington and Windsor counties
12/04/13 - Activity determined to not be necessary at this juncture, funds will be reallocated to other planning activities. 

Activity Progress Narrative:

Tourism Mkg Washington and Windsor countiesActivity Title:

Project Number:

Economic Recovery Planning

Project Title:

State Direct Economic Recovery Planning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$0.00

($100,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Tourism Mktg - Windham county

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2014

$0.00

To Date

06/01/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Cancelled

Activity Description:

The activity will be a comprehensive marketing campaign for the Route 100 corridor down through Windham county aimed at
restoring tourism, and the vital economic activity it generates, during the state's fall foliage season.  Route 100 spans to the
southernmost point in Vermont and stretches through the central part of the state and ends in Vermont's Northeast Kingdom. 
Route 100 is the major north-south travel corridor that has tremendous direct impact on Vermont's tourism economy and
supports multiple communities.

Location Description:

Route 100 Corridor in Windham county
12/04/13 - Activity determined to not be necessary at this juncture, funds will be reallocated to other planning activities. 

Activity Progress Narrative:

Tourism Mktg - Windham countyActivity Title:

Project Number:

Economic Recovery Planning

Project Title:

State Direct Economic Recovery Planning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need Town of Waitsfield

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$750,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash& Windsor Municipal Infrastructure 3

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/30/2016

$0.00

To Date

05/10/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of government Under Way

Activity Description:

Moving the Town Office out of the basement of the Library to a location that is well outside the flood zone will eliminate losses
to this public facility.  With the  extreme weather events becoming the new normal, the question is not whether this area will
flood again but when.
Flood damage from Tropical Storm Irene drove home the fact the Town Office must move to a location outside the flood zone
as quickly as possible.  The Town Office has flooded twice in 13 years.  Flash flooding on June 26 and June 27, 1998 resulted
in a 500-year flood that inundated Bridge Street and other areas along the Mad River.  Relocation of the Town Office to a larger
building and site out of the flood zone and within the historic Village/designated Village Center will:
>(1) enable the uninterrupted delivery of these essential governmental services;
>(2) ensure the Town Office continues to contribute to the civic and economic fabric of the downtown;
>(3) ensure full ADA accessibility to citizens with disabilities; and
>(4) result in a more energy efficiently designed space. 
> 
 

Location Description:

The Farm Stand site, approx. 4164 Street, Waitsfield, VT  05673 (address has not been assigned yet)

No activities to report at this time.  Grantee continues to work on completing grant conditiions, including the environmental
review.
Kate Fournier, Environmental Officer has been providing guidance regarding the RFP for the Phase I ESA that should be
completed during next quarter.

Activity Progress Narrative:

Waitsfield Municipal Office RelocationActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$0.00$0.00Town of Waitsfield

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Urgent Need Town of Waterbury

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$1,000,000.00

$0.00

$0.00

$77,458.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Windsor Municipal Infrastructure

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$77,458.00

To Date

05/10/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of government Under Way

Activity Description:

Relocation of the Town of Waterbury Municipal Offices that were flooded out during Tropical Storm Irene in August of 2011 and
have been in temporary quarters since at the Fire Station.  Will be building a new building directly behind the current Town
Library building that is one of the very few sites in town that is out of the Floodplain, and one that is already owned by the Town.

Location Description:

Directly behind the existing Town Library building, town-owned property out of the Floodplain
In downtown Waterbury on Main Street

Wiemann Lamphere Architects was selected by the Municipal Building Committee ("Committee") to perform a feasibility study
on the list of potential sites for the project.  Three sites were evaluated and several designs for developed for each of the sites. 
The studies were presented at two public informational meetings held in October, where public input was received and
documented.  The Committee selected the site of the current library and the 1 1/2 acres of adjacent land for the Municipal Civic
Building.
The Town is still preparing for another bond vote for March 2014 Town Meeting.
A Request For Proposal ("RFP") was drafted, advertised and distributed to several known firms.  Four proposals were received
in early December.  After Committee review, Vermont Integrated Architects ("VIS") was selected and a contract was drafted. 
VIA continues to meet with stakeholders to adjust design plans and will present their design plans to the Committee in early
January.  A bond vote for this project is set for March 4, 2014.
A timeline for the progression of the project has been created and the project in currently on schedule.

Activity Progress Narrative:

Waterbury Municipal Offices RelocationActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$0.00$0.00Town of Waterbury

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

Low/Mod Hunger Mountain Children's Center

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Windsor Municipal Infrastructure 1

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.00

To Date

04/05/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Hunger Mountain Children's Center had occupied the 123 S. Main Street building previously since 1978; however, due to
the flooding had to relocate to the Hunger Mountain Christian Assembly Church on Route 100 seven miles outside Waterbury
village in temporary space.  This project is to acquire both buildings from the State and combine them to expand the Center's
capacity to serve more children as a state-licensed operation for child care and preschool facility.  The undertaking will require
substantial rehabilitation to meet the licensing requirements, provide energy improvements and flood mitigation measures.  One
of the major renovations elements will be converting the garage into an open-sided, covered pavilion.  All electrical panels will
be removed from the basement levels.

Location Description:

121 and 123 S. Main Street; Waterbury, Vermont 05676, these are two historic structures that are part of the total Waterbury
State Office Complex that was flooded during Tropical Storm Irene in August 2011. 

Grants Management Director participates in bi-weekly conference call on the Divestiture of the State Complex properties, of
which 121 and 123 Main Street are a part.  As of December 20, 2013, the State finally executed a Purchase and Sales
Agreement with the Hunger Mountain Children's Center for the two properties.  With the P&S in hand, HMCC can now enter
into a loan agreement with the Northfield Savings Bank for a loan up to $200,000 for renovation costs to be used in conjunction
with the Disaster Recovery funds to restore the facility and bring the Childcare Center back to this location.  Since Tropical
Storm Irene, HMCC has been operating on a temporary basis out of the Hunger Mountain Christian Assembly Church in
Waterbury Center that is 7 miles out from the downtown site in Waterbury.
HMCC's architect has been working with the Historic Preservationist to finalize the design plans and incorporate a lift to enable
use of the second floor, by re-working interior areas, the classrooms will be bigger.  At this point, moving into the next quarter,
HMCC will be seeking an enhancement request for additional CDBG-DR funds to cover the costs of the lift.  This request will be

Activity Progress Narrative:

Hunger Mountain Children's CenterActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$0.00$0.00Hunger Mountain Children's Center

$0.00     Program Funds Drawdown $0.00
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taken to the February 2014 CD Board Meeting. 
The State is finalizing the Act 250 Permit to subdivide all the parcels, and meet the Town of Waterbury Design Review Board
permits, and likewise, HMCC will be submitting final design to the DRB for review and approval during next quarter to enable
late spring construction to commence.
 

Activity Locations
Address County State ZipCity Status / Accept

Vermont121 and 123 Main Street 05676-Waterbury Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$700,000.00

Urgent Need Town of Moretown

Total Projected Budget from All Sources

Match Contributed

$700,000.00

$700,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Windsor Municipal Infrastructure 2

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.00

To Date

08/08/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of government Under Way

Activity Description:

The project is a building for a new town office.  The "old office" was flooded during TS Irene.  Land and other vital records need
storage in a secure vault and new office space to run the affairs of the town.  The building is on a land adjacent to the municipal
parking lot in Moretown Village.  The building as planned will house the vital records vault, space for offices for the Town Clerk
and Treasurer, Selectboard assistant, Zoning administrator, listers and has a conference room for meetings.  The building as
currently sized is 1984 square feet.  The project includes handicapped access and is designed as a "net zero" building
designed to exceed current energy conservation codes.  This new space fits into the visual nature of the village space.

Location Description:

994 Rt. 100B Moretown Village, VT 05660 - This lot is approximatly 200 feet from Main Street in the village. The parking lot is
shared with Moretown Elementary School. The building planned is a one story wood framed structure built slab on grade out of
the 100-year floodplain and one foot above the 500-year elevation.

The town has been working diligently with Kate Fournier, Environmental Officer to complete their environmental review on the
new location where they are going to build the new town offices.  The latest work was developing the RFP for the Phase I ESA
that should be completed within the next 30 days.

Activity Progress Narrative:

Moretown Municipal Town OfficesActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$0.00$0.00Town of Moretown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

89

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,000.00

Urgent Need Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$115,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Windsor Municipal Infrastructure 4

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

11/08/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

To provide grants for repair and/or replacement of infrastructure that is not FEMA-eligible, repair of municipal buildings, land
restoration, clearance of flood-damaged abandoned homes.

Location Description:

Municipalities located in Washington county - City of Barre, Towns of Moretown, Northfield, Waitsfield and Waterbury; and
Windsor county - Town of Bethel.

Due to a delay in executing the Grant Agreement, which was finally executed in October 2013, this project is a bit behind
schedule.  Stantec Consulting has been retained to prepare technical specification for the dry-pit submersible pumps that will
be utilized to obtain quotes.  The funds to purchase the pumps are expected to be requisitioned during the next quarter, with
the contracting for the installation of the pumps and other floodproofing improvements occuring in the spring of 2014.

Activity Progress Narrative:

Waterbury Village Pump StationActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$0.00$0.00Agency of Commerce and Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,542.00

Urgent Need Town of Wilmington

Total Projected Budget from All Sources

Match Contributed

$157,542.00

$157,542.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Windham county Municipal Infrastructure

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

09/12/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The Town of Wilmington, through a VCDP compliant procurement process, will select a qualified contractor to work with the
Town Clerk&rsquos office for the purpose of implementing digitization of essential historical Town records. This will preserve
documents and maintain their accessibility regardless of another flooding event, natural disaster or emergency.  
The planned result of this implementation will be the preservation and accessibility of approximately 200,000 pages of
documents while a permanent location for hard records is actively being planned. Subsequently, the Town will continue the
digitization procedure for records going forward as part of its solution for preserving and protecting this information.
 

Location Description:

2 E Main Street, Wilmington, VT 05362. The U.S. Census tract for the area is 9680.00.

Town continues to work to satisfy grant award conditiions.

Activity Progress Narrative:

Wilmington Records Digitization ProjectActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$0.00$0.00Town of Wilmington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 10

Monitoring Visits 0 2

Audit Visits 0 0

Technical Assistance Visits 0 3

Monitoring/Technical Assistance Visits 0 8

Report/Letter Issued 0 6

94

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)


	Title
	Title
	Title

